
City of Evans Riverside Park Restoration Project
Monthly Report: September 2018

Ballfield Plaza Concrete V-Pans Curb & Gutter Repair

Major Milestones Completed/Underway
 » Finished planting trees
 » Finished outstanding playground items
 » Finished roof soffit at concession building
 » Finished rough in for plumbing and electrical in 
building

 » Finished plumbing trim out in concession building
 » Finished ballfield fencing
 » Finished installing remaining sod
 » Finished site irrigation
 » Finished remaining shade structures
 » Finished all native seeding 
 » Finished remaining CMU at pavilion columns
 » Completed south entrance curb and gutter concrete 
repairs

 » Continued painting and finishes in concession 
building

 » Repaired infield mix
 » Installed all site amenities
 » Installed remaining park signage
 » Started working on punchlist items

 » Finish grading/seeding around concrete v-pans
 » Finish site electrical
 » Finish concession building
 » Finish landscaping
 » Finish laydown yard improvements
 » Final acceptance and grand opening 

Upcoming Work

97% Complete
B

A

Contract Value: $10,146,980
Adjusted Contract Value: $11,741,581

Work Complete: $11,424,812

Time to Final Completion
Original Contract Calendar Days: 420
Revised Contract Calendar Days: 450
Calendar Days Charged to Date: 420

Remaining Contract Calendar Days: 30


